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ESTIMATE RUN 12/19/2007

ESTIMATE SUMMARY 14:19:15

CONTID: C15752R        ESTIMATE NO: 0003 PROG 2005

PCN: 15752R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 OVERHEAD SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: CR600-285                     

FY07 OVERHEAD SIGN REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 09/04/2007

915 HARGER ROAD DATE LET 06/28/2007 DATE WORK BEGAN 09/04/2007

 DATE AWARDED 07/02/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/27/2007 DATE ACCEPTED

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 09/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,543.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 439,085.50 NON-PARTICIPATING 196,465.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,272.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.33

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

81.45%

90,453.70

196,465.45

196,465.45

195,193.06

$

$

$

$

12,990.00

384,099.50

397,089.50

0.00

397,089.50

-6,586.28

0.00

390,503.22

0.00

AMOUNT DUE 390,503.22 195,193.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,193.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

VARIOUS, REGION 6

DENVER ADAMS, REGION 6

53.0
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PCN: 15752R-BID   ESTIMATE RUN 12/19/2007

PROJECT: CR600-285                     ESTIMATE NO: 0003 14:19:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 9.000 0.000

EACH 9.000 19,800.00

2,200.00000 9.000 19,800.00

202-00810  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 287.500 250.000

LF  37.500 187.50

5.00000 287.500 1,437.50

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 3.000 2.000

EACH 1.000 185.00

185.00000 3.000 555.00

202-01300  
 

0020 POTHOLING 14.500 14.500

HOUR 0.000 0.00

125.00000 14.500 1,812.50

203-01597  
 

0025 EROSION LOG 20.000 0.000

LF  20.000 200.00

10.00000 20.000 200.00

208-00005  
 

0030 SILT FENCE 414.170 414.170

LF  0.000 0.00

10.00000 414.170 4,141.70

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 10.000 10.000

EACH 0.000 0.00

500.00000 10.000 5,000.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 5.000 5.000

EACH 0.000 0.00

500.00000 5.000 2,500.00

208-00050  
 

0045 EROSION CONTROL SUPERVISOR 96.000 47.500

HOUR 0.000 0.00

100.00000 47.500 4,750.00

208-00205  
 

0050 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 182.000 0.000

TON 121.000 26,620.00

220.00000 121.000 26,620.00

403-00720  
 

0055 *DRILLED CAISSON (48 INCH) 187.600 187.000

LF  0.000 0.00

450.00000 187.000 84,150.00

503-00048  
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PCN: 15752R-BID   ESTIMATE RUN 12/19/2007

PROJECT: CR600-285                     ESTIMATE NO: 0003 14:19:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (54 INCH) 54.000 54.000

LF  0.000 0.00

495.00000 54.000 26,730.00

503-00054  
 

0065 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,844.000 0.000

LF  662.500 13,250.00

20.00000 662.500 13,250.00

606-00301  
 

0070 END ANCHORAGE TYPE 3D 5.000 0.000

EACH 3.000 2,100.00

700.00000 3.000 2,100.00

606-01340  
 

0075 MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0080 END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 4.000 9,200.00

2,300.00000 4.000 9,200.00

606-02003  
 

0085 FENCE (TEMPORARY) 400.000 400.000

LF  0.000 0.00

10.00000 400.000 4,000.00

607-11580  
 

0090 1-1/4 INCH ELECTRICAL CONDUIT 110.000 110.000

LF  0.000 0.00

19.95000 110.000 2,194.50

613-00125  
 

0095 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,791.500 0.000

SF  1,791.500 14,332.00

8.00000 1,791.500 14,332.00

614-00028  
 

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000 0.000

EACH 9.000 39,150.00

4,350.00000 9.000 39,150.00

614-32900  
 

0105 MONOTUBE OVERHEAD SIGN BRIDGE (INSTALL ONLY) 1.000 0.000

EACH 1.000 6,500.00

6,500.00000 1.000 6,500.00

614-42500  
 

0110 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.400 4,800.00

12,000.00000 0.900 10,800.00

625-00000  
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PCN: 15752R-BID   ESTIMATE RUN 12/19/2007

PROJECT: CR600-285                     ESTIMATE NO: 0003 14:19:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.491

L S 0.327 15,646.95

47,850.00000 0.818 39,141.30

626-00000  
 

0120 *UNIFORMED TRAFFIC CONTROL 36.000 0.000

HOUR 36.000 3,060.00

85.00000 36.000 3,060.00

630-00003  
 

0125 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-00007  
 

0130 *TRAFFIC CONTROL MANAGEMENT 60.000 12.000

DAY 22.000 11,000.00

500.00000 34.000 17,000.00

630-00012  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 0.000

EACH 46.800 5,148.00

110.00000 46.800 5,148.00

630-80341  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 7.500

EACH 32.100 3,531.00

110.00000 39.600 4,356.00

630-80342  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 1.300 6,240.00

4,800.00000 1.800 8,640.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 1.500

EACH 3.900 4,680.00

1,200.00000 5.400 6,480.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 100.000 7.000

EACH 12.800 640.00

50.00000 19.800 990.00

630-80360  
 

0160 *TRAFFIC CONE 355.000 52.000

EACH 267.500 2,140.00

8.00000 319.500 2,556.00

630-80380  
 

0165 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 6,240.00

7,800.00000 1.800 14,040.00

630-85010  
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PCN: 15752R-BID   ESTIMATE RUN 12/19/2007

PROJECT: CR600-285                     ESTIMATE NO: 0003 14:19:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 3.000

DAY 3.300 1,815.00

550.00000 6.300 3,465.00

630-85041  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0195 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0210 PULL BOX (24"X36"X24") SIGN STRUCTURES 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

613-07023  
 

0215 BARRICADE (TYPE 3 M-A) (TEMPORARY) I-70 ROAD CLOSURE 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80335  
 

CAT 0200 $196,465.45 384,099.50CURRENT AMT 474,553.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0200 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,990.00000 1.000 10,990.00

620-00002  
 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 12,990.00CURRENT AMT 12,990.00 $$

PROJECT TOTAL 196,465.45 $ 397,089.50CURRENT AMT 487,543.20 $$


